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NARAYANGANJ C ITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN ( Fy -2023-24)
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NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN I FY-2023-24\
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Ministry/ Division

Procuring Entity Name and Code

NARAYANGANJ CITY CORPORATION
NARAYANGANJ

ANNUAL PROCUREMENT PLAN ( FY.2O23-24)
Local Government Dtuision

Narayanganj City Corporatjon

Narayanganj City Corporaton
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a. Repairing of [.4uklijodda road with drain by BC and RCC
starting from 1 no. Babu.ail bridge to Rishipara, Paikpara in

ward no-17
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no-16

a. Repairing of Muktjodda road with drain by 8C and RCC
stading from 1 no Baburail bridge to Rishipara, Paikpara in

ward no-17
b. Conskuction of CC Road & RCC Drain Deobhog garments

goli stading from Hazi Giasuddin house to Nizam house in ward
no-16

'1005 OTM
NCC

GOB &

WB
150.00

Actual
Dates

Planned
Dates

01 t1012023 2At10DO23 12111 nO23 19t11 2023 26/1 112023 231122023 22t12t2424

Days
2A 14 7 7 365 449

NCC WD.
c19 3

a. Repairing of Bangabandhu road at Chashara rnore by 8C in
ward no 13.

b. Repairing of Bangabandhu road cuttng stafting from
N,,tondolpara to BK road by BC in ward no 1 5, 1 8.

c Repaiilng of Bangabandhu extension road stadng from
Netaiganj to Shadhinota chofror in ward no-1 8.

d Repairing of chamber road starting from 2no rail gate to 1no
rail gale in ward-15.

e. Repatring of Salimullah road in ward no,15

1433 OTM
Mayor
NCC

GOB &

WB
690 00

Actual
Daies

Dates
01110/2023 2A10nO23 12t11 /2023 19t11 DO23 26t11 /2023 22t122024

Planned
Davs

28 14 7 7 28 365 449
NCC WD

cl9-4
lmprovement of Shiddhirganj Crematoium and temple area

with boundary wall & necessary works in ward no: 05
m2 1700 oTt\,,t

NCC
GOB &

WB
240 00

Actual
Dates

Planned

0ates
01 110n023 2at1aDo23 12111 DA23 1911 1 DO23 26/11D023 23t12DO23 2212DA24NCC WD.

c19-5
Beautifcation oI Sha Shaheb khanka Pond (Krisnachura Pond)

in ward no 16.
fr2 2625 oTt\4

Mayor
NCC

GOB &

WB
295.00

Planned
2A 7 7 28 365 449

Planned
Dates

01t142023 2U10na23 12t1 1D023 1911 1 DO23 26111 n023 23/12/2023 22112n024

Days
2A 14 7 7 28 365 449

NCC WD.
c19-6

Consbucton of RCC open drain stafrirg from Chanmary Mowra
potty to DND Canal in ward no: 1 1,12

1550 OTI!'I
NCC

GOB &

WB
141 0.00

Actual
Dates

Planned
Dates

a1 t1012023 28t10DO23 12t11 D023 19t11t2023 26/1112023 22109t2024

Days
2A 14 7 7 28 270 354

NCC WD.
c19 7

Rehabilitation of Pilkhana Road & Drain by RCC stading from
Water pump to lsdair branch road in ward no-12

R=360,
D=400

OTM
NCC

GOB &

w8 152.00

Dates

1 Gfts-

19500

14

23/12D023

qrfr
G\t,

{flTts



Planned
011102023 28/10DO23 12/11 DO23 19/11D023 26t1 112023 23t1212023 22/09DO24

Daw 28 14 7 7 28 270 354

NCC WD
c19I

Constuction of Eandar Graveyard Offce room Corpse room
and Funeral Ground in ward no - 22.

m2 665 oT[4
NCC

GOa &
65.00

Dates

Dates
01 t10Do23 28110DO23 12t11 12023 19t11 t2023 26t11 n023 23t12DO23 22n9DO24

Davs
28 14 7 7 2A 270 354

NCC WD-
c1s-9

a Const!ction of CC road and RCC dEin from Mahmud
Nagar Kacha bazaar to west side Sarder Docyard in ward no-

20
b. Consfuction of CC road and RCC drain from Mahmud

Nagar Kacha bazaar to west side Sarder Docyard in ward no,
20

c. Construction of CC road and RCC drain from Forazikanda
[4ain road to east side Dhali bari in wad no-20

d. Conskuction of CC road and RCC drain from Forazikanda
[rain road to east side Dhali bari in ward no-20.

280 OTM
NCC

GOB &

WB
1 10.00

Dates

Dates
o1t10Do23 28/102023 12/11DO23 19/1 1t2023 26t112023 23t12DO23 221092024

Planned
Days 14 7 7 28 270 354

NCC WD,
c1910

Repairing of road by BC stading from Alamin Nagar bridge to
Koyla chatin ward no 18

m 1 190 OTM
NCC

GOB &

WB
182.00

Actual
Dates

Planned
Dates

28111 t2023 26t12t2423 10to1 no24 17 t1 n024 241112024 2212/2024 23111 QO24

Das 2a 14 7 7 28 270 354

NCC WD.
c19-11

Repairing of North South, Water works road by 8C and
Rehabilitation ofM Circus road by RCC in ward no-10, 1 1

R=4085,
D='190

OTM
NCC

GOB &

W8
530 00

Dates

Dates
24t11D023 26/1212023 10ta1Do24 17 t1 t2024 2411 t2024 22D12024 2311 1 2024

Davs
2a 14 7 7 28 270 354

NCC WD,
c19 12

Rehabilitation of Bhuiyar Bag pond Mh Beautlication and
Repairing of road wth BC in ward no,14.

m2 1170 OTM
NCC

GOB &

WB
20.00

Dates

Dates
28111 12023 26112nO23 10t01 D024 1t t1 /2024 2411 2024 22t212024 21tO2nO25

Planned
Davs

2A 14 7 7 28 365 449

NCC WD
c19 13

Constuction of Road and drain by RCC from (a) Batenpara
Namarchor Shukkur house to Bash Bari Restaurant (b)

southpara Awal Shop Road to Tomal House (c) lshaque Mia
house to Journalist Mr. Khalilur house (d) C I khota Ba}{ul Najat

Jame lvoslid to fitrostofa house via Monir house (e) Katuhaji
road to Batenpara Graveyard (f) Kaluhaji road io Mr Saidur
Rahman house & Mainuddin house to canal in ward no.-01
under NCC in the FY-2023 24(L=1840m) (g) Jalkuri Jatat

Madbar house to Rony house via Bayejid house in ward no Og

under NCC in the (L:21 80m)

21AO OTM
NCC

GOB &

WB
1050 00

Dates

Planned
Dates

28t1 1 12023 26t12nO23 10to12024 17 t1 12024 24t1/2024 22t2n024 23t11 DO24

Planned
DaF 28 14 7 7 270 354

NCC WD
c19-14

Rehabilitation of Chanmari Road & Drarn by RCC stadingfrom
(chanmari Ukil poti) Ch 00,420m, in ward no-12

420 OTM
Mayor
NCC

GOB &

WB
150 00

Dates

Planned
Dates

28/11nO23 26t12t2023 10101t2024 17 t1 t2024 24t1D024 22t2n424 23t11 t2024

Days 14 7 7 270
NCC WD-
cl9-15

Rehabilitation of Road & Drain by RCC stadingfrom Shetre
banqla road to Joynal bepari road in ward no 13.

340 OTM
Mayor
NCC

GOB &
E6.00

Actual
Dates

Dates
26112/2023 10t01 Do24 17 t1 /2024 24/1 DO24 2Z2nO24 23/11D024

Daw 28 14 7 7 2A 270 354

NCC WD
cls-16

Construction of Road & Drarn by RCC stading from water
works road Ch 00 225m in ward no 1 1(FY 2023-2024)

225 oTtv
NCC

GOa &
WB

75.00

Dates

)
Cf,TB
frft84r6'{ftffi-m..,,ffiu*.

q.,rr{q're FB ;ffi', *-ffi}#R* rrf<fs.tefs ftG

qrfr
G\sj

WB

2U11DA23

flt3



Dates
28/11 2023 26t12DO23 1UO1 AO24 17 /1 n024 24t1 DO24 222DO24 23t11D024

Daw 14 7 7 28 270 354

NCC WD-
c19 17

Conshucton of steel shade at Netaiganl water tank premise. in
wad no-17(FY 2023 2024)

180 OTM
Mayor
NCC

GOB &

WB
72.00

Dates

Dales
28/11 nO23 26/12nO23 10/01 t2024 17 t1 12024 24t1 12024 22nno24 23t11 nO24

Daw 28 14 7 7 270 354

NCC WD
c1 9-1 8

Construction ot Drain and road by RCC at Nemaikashary from
Mojibor house to east direction upto Bir Nruktijoddha house in

wad no-3
m 175 OTM

Mayor
NCC

GO8 &

WB
66 00

Dates

Dates
2U11 n023 26t122023 10/01/2024 17 /1 DO24 24/1 D024 22r2t2024 23t1112024

Planned

Days
28 14 7 7 28 270 354

NCC WD-
c1919

a) Mainlenance of approach road by BC from Kadamloli bus
stand to N4 W hioh school in ward no-07.

B) Construction of Road & drain by RCC kadamtoti west
Nayapara from Shahi N4oslid lo west direction MR. Azaz house

in ward no 07.

R='167.5,
D=1 20

OTM
[,4ayor

NCC
GOB &

WB
82.00

Dates

Planned
Dates

28111 DO23 26t12nO23 10n1 n024 11 t1 /2024 24t1 12024 22nD024 2311 1 DO24

Days
28 14 7 7 28 270 354

NCC WD,
c1 9-20

Construction of road and drain by RCC at codnail Bhuiyanpara
from rail line to west dtection lvliss Rahima beoom house in

ward no-08
120 oT[/ l,layor

NCC
GOB &

WB
51.00

Dates

Dates
28t11 2023 26t12DO23 10to112024 17 t1 /2024 24t1t2024 22t2t2024 23/1 1 D024

Days
2a 14 7 7 2A 270 354

NCC WD
c19 21

Construction of Drain and road by RCC at lvlodhughor Adhare
Alo Protibondhi Kallyan Somgstha tGwards west dkection.

(ch00-130m)

in ward no 08
130 oT[, Mayor

NCC
GOB &

WB
45.00

Actual

Planned
Dat€s

28/1112023 26/12t2023 10to1 /2024 17 t1 12424 24t1 t2024 22122024 23111 A024

Days 14 7 7 28 270 354NCC WD.
cls 22

a) Constuction of Road and drain by RCC from Mr. Ruhul
Amin Sheikhs house to Nodh direction upto Abdul Karim house

infront ofMadaninagar Madrasha in ward no 03
b) Construction of Drain and Road by RCC at Sanarpar London

Market from Engineer l\,4r. Anwar house to east direction upto
N4r. Jamal house in ward no-03.

m 65 OTM
Mayor
NCC

GOB &

WB
35.00

Dates

Planned
Dates

03t1 1 DA23 18t12/2023 o1 ta1 no24 08t01 2024 15t1 t2A24 13r2D024 12J02DO25

Planned
DaE 45 14 7 7 28 365 466

NCC WD,
UDCGP 1

RCC drain east side Bangabandhu road with footpath(Ch 00 m,
ch.2+225n\ 2300 OTM

NCC
GOB &

JICA
2700 00

Actual
Dates

Dates
03111 DO23 18t12DA23 01 n1 DO24 oatol Do24 15t1n024 13t212424 12J0212025

Planned
Daw 45 14 7 7 ?a 365 466

NCC WD,
UDCGP-2

RCC drain west side Bangabandhu road with footpath (Ch.OO m
ch.2+225m) 2300 OTM

NCC
GOB &

JICA
3100.00

Dates

Planned
Dates

03t11D023 18/1212023 01 t01 no24 a8/01 12024 1511 n024 1312D424 12/02D025

Planned
DaG 45 14 7 7 28 365 466

NCC WD
UDCGP 3

Conshuction ofAli ahamed Chunka Public place and ptay
ground n2 5000 OTM

Mayor
NCC

GOB &

JICA
2900.00

Planned
Dates

03111 n023 18/12n023 o1 /03DO24 o8lo3Do24 15t32024 13t4D024 12tO4t2025

Davs
45 14 7 7 28 365 466

NCC WD
UDCGP.4

Conshuction oi nabiganl children playground in ward no 24 and
constuction of nabiganj community center in ward 24

m2 1 500 OTM
Mayor
NCC

GO8 &
JICA

1500 00

Dates
03t1 1/2023 18t1212023 01n3r2024 08t03n024 15t3nO24 1314t2024 12t04t2025

Planned
Daw 45 14 7 7 2A 365 466

NCC WD
UDCGP-5

Constuction of community center and landscape development
ofcanal Shitalakha in ward l8.Constuction ofplayground of

paikpara near rishipara in ward 18
m2 8766 OTlv4

lvlayor
NCC

GOB &

JICA
56s0.00

Dates

dlB qrft
ft64 ffirswzEffiq

Eigr<trBrs er6fr'r6i
trf1iGisf @ fitr <-c"ffro'i-a
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NCC SW[,4K Land Development (sand frlling) at NCC Solid West
Management proteci Kadamrasul Zone in ward no 25

m3 446794.6a OTM
NCC

GOB 1790.00

Dates
01 t10r2023 28t1012A23 1 1 tl1D023 18111 DO23 ?5t11 12023 23t1212024 22tO6DO24

Days
2e 14 7 7 28 180 264

Dates

NCC SWMK
W2

Constucton of bo!ndary wall at NCC Solid West Management
prolecl Kadamrasul Zone in wa.d no-25

m2 2600 OTM
NCC

GO8 1365.00

Dates
01 lla/2023 28/10n023 1 1t11 12023 1811 1 D023 25t11 12023 23/12n024 22/062024

DaF 14 7 7 28 180 264

Dates

NCC SWMK Conshuction of Car washing shed at NCC Solid West
Management projecl Kadamrasul Zone in ward no 25

m2 2250 OTM
lvlayor
NCC

50.00

Dates
01 to1 2024 28/1D024 11 tO2nO24 18t02DO24 25/O2DO24 23n312024 22lO9DO24

Planned
Davs

28 14 '| 7 2a 180 264

Actual
Dates

Total Vaiue of Works procuremenl 24806 00

ffiffi *rr&G
ftdrt enm,{ft18&n)

ErdrsFtlr frFm{arrq

Executive Engineer
i{*avanganj City Corlnratior

GTs rsrl.{ar qGcr
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